COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 30/ 2018

ESTI MATE SUMVARY 14: 48: 40
CONTI D C21011 ESTI MATE NO. 0002 PROG SPEC YR: 2005
PCN: 21011- BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 31.0 DAYS TIVE ALLOW 96 WORK DAYS
STRUCTURE K- 17-F FASTER BRI DGE PERCENT TIME:  32.29 ORI G TI ME ALLOW 96 WORK DAYS
PROJECT NO. FBRO96A- 047
STRUCTURE K- 17-F FASTER BRI DGE
NAMVE OF ROAD:
PRQIECT COUNTI ES: PUEBLO
CONTRACTOR:
KI RKLAND CONSTRUCTION, L.L.L.P. PAY PERI OD ENDI NG 08/ 30/ 2018 DATE TI ME STARTED 05/14/2018
P. 0. BOX 580 DATE LET 04/ 19/ 2018 DATE WORK BEGAN 07/ 02/ 2018
DATE AWARDED 04/ 24/ 2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 05/11/2018 DATE ACCEPTED
RYE CO 81069 (719) 489- 3385 DATE NOTI CE TO PROCEED 05/14/2018
CURRENT TOTAL THI' S ESTI MATE
CURRENT PRQIECT AMI: $ 2,031, 525.12 PARTI Cl PATI NG $ 42, 000. 00 $ 0. 00
AWARD PRQJECT AMI:  $ 1,970, 003. 22 NON- PARTI Cl PATI NG 603, 268. 00 468, 389. 20
PERCENT COMPLETE: 31.76% TOTAL EARNI NGS 645, 268. 00 468, 389. 20
FUNDS AVAI LABLE: $ 1,386,257.12 STOCKPI LED MATERI ALS 19, 217.37 19,217.37
GROSS EARNI NGS 664, 485. 37 487, 606. 57
TOTAL CLAI VS $ 0.00 RETAI NAGE -16,163.94 -12,191. 38
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 648, 321. 43 475, 415. 19
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 648, 321. 43 475, 415. 19
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 475, 415.19

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D Cc21011 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 21011-BID ESTI MATE RUN 08/ 30/ 2018
PRQJECT: FBRO96A- 047 ESTI MATE NO 0002 14: 48: 40
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00000 Clearing and G ubbing 1. 000 0.500
LS 0. 400 10, 000. 00
25, 000. 00000 0. 900 22,500. 00
0010 202-00033 Renoval of Pipe 1. 000 0. 000
EACH 0. 000 0. 00
2, 200. 00000 0. 000 0. 00
0015 202- 00090 *Renpval of Delineator 11. 000 0. 000
EACH 11. 000 121. 00
11. 00000 11. 000 121. 00
0020 202-00240 Renpval of Asphalt Mat (Pl aning) 4, 962. 000 0. 000
SY 0. 000 0. 00
3. 00000 0. 000 0. 00
0025 202-01000 *Renoval of Fence 1, 771.000 1, 553. 000
LF 218. 000 359. 70
1. 65000 1, 771. 000 2,922.15
0030 202-04002 Cl ean Cul vert 3.000 0. 000
EACH 0. 000 0. 00
1, 800. 00000 0. 000 0. 00
0035 202- 05026 Sawi ng Asphalt Material (6 |nch) 2, 894. 000 0. 000
LF 0. 000 0. 00
2. 65000 0. 000 0. 00
0040 202-06000 Renoval of Detour 1. 000 0. 000
LS 0. 000 0. 00
85, 000. 00000 0. 000 0. 00
0045 203-00010 Uncl assified Excavation (Conplete In Place) 2, 859. 000 0. 000
CcY 1, 430. 000 15, 730. 00
11. 00000 1, 430. 000 15, 730. 00
0050 203- 00060 Enmbanknent Material (Conplete In Place) 1, 603. 000 0. 000
cY 0. 000 0. 00
5. 00000 0. 000 0. 00
0055 203- 00400 Rock Excavation 0. 000 0. 000
cY 0. 000 0. 00

25. 00000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0060 203-01500

0065

203- 01510

0070

203- 01550

0075

203- 01594

0080

203- 01597

0085

203- 02330

0090

207-00700

0095

207- 00704

0100

208- 00002

0105

208- 00045

0110 208-00075

C21011

FBRO96A- 047

21011-BID

| TEM
DESCRI PTI ON

Bl adi ng

Backhoe

Dozi ng

Conbi nati on Loader

Pot hol i ng
Laborer
Topsoil (Onsite)-(Pilot Program ONLY)

Subgrade Soil Preparation - (Pilot Program ONLY)

*Erosion Log Type 1 (12 Inch)

Concrete Washout

Structure

Pre-fabricated Vehicle Tracking Pad

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
25. 000
HOUR
100. 00000
25. 000
HOUR
50. 00000
10. 000
HOUR
100. 00000
20. 000
HOUR
75. 00000
0. 000
HOUR
250. 00000
20. 000
HOUR
29. 00000
4,500. 000
cy
6. 60000
13, 500. 000
%
0. 18000
4,500. 000
LF
3. 75000
2.000
EACH
1, 500. 00000
4. 000
EACH

1, 500. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
8. 000
8. 000

0. 000
0. 000
0. 000

1. 000
0. 000
1. 000

0. 000
8. 000
8. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
2, 250. 000
2, 250. 000

0. 000
0. 000
0. 000

2,503. 000
396. 000
2, 899. 000

0. 000
0. 000
0. 000

0. 000
1. 000
1. 000
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ESTI MATE RUN 08/ 30/ 2018

800

600

14, 850

1,485

1,500

00

.00

.00

00

.00

.00

00

.00

00

.00

00

14:48: 40

AMOUNT

800

100

600

14, 850

10, 871.

1, 500

00

.00

00

00

.00

.00

00

.00

25

.00

00



CONTI D: c21011 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 21011-BID ESTI MATE RUN 08/ 30/ 2018
PRQJECT: FBRO96A- 047 ESTI MATE NO 0002 14: 48: 40
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 208-00103 Renoval and Disposal of Sedinent (Labor) 20. 000 0. 000
HOUR 0. 000 0. 00
29. 00000 0. 000 0. 00
0120 208-00105 Renopval and Disposal of Sedinent (Equipnent) 20. 000 0. 000
HOUR 0. 000 0. 00
100. 00000 0. 000 0. 00
0125 208-00106 Sweepi ng (Sedi ment Renoval) 10. 000 0. 000
HOUR 0. 000 0. 00
100. 00000 0. 000 0. 00
0130 208-00107 Renoval of Trash 20. 000 0. 000
HOUR 0. 000 0. 00
29. 00000 0. 000 0. 00
0135 208-00207  Erosion Control Managenent 75. 000 3. 000
DAY 4.000 400. 00
100. 00000 7.000 700. 00
0140 210-00810 *Reset Ground Sign 6. 000 0. 000
EACH 0. 000 0. 00
122. 00000 0. 000 0. 00
0145 212-00032 *Soi | Condi tioning 7.000 0. 000
ACRE 0. 000 0. 00
342. 00000 0. 000 0. 00
0150 212-00700 *Organic Fertilizer - (Pilot Program ONLY) 1, 750. 000 0. 000
LB 0. 000 0. 00
1. 06000 0. 000 0. 00
0155 212-00701  *Conpost (Mechanically Applied) - (Pilot Program ONLY) 455. 000 0. 000
cY 0. 000 0.00
35. 00000 0. 000 0. 00
0160 212-00703 *Humate - (Pilot Program ONLY) 1, 400. 000 0. 000
LB 0. 000 0. 00
0. 90000 0. 000 0. 00
0165 212-00704  *Mycorrhizae - (Pilot Program ONLY) 145. 000 0. 000
LB 0. 000 0. 00

12. 00000 0. 000 0. 00



CONTI D: c21011 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 21011-BID ESTI MATE RUN 08/ 30/ 2018
PRQJECT: FBRO96A- 047 ESTI MATE NO 0002 14: 48: 40
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 212-00705 *Elemental Sulfur - (Pilot Program ONLY) 2,985. 000 0. 000
LB 0. 000 0. 00
0. 80000 0. 000 0. 00
0175 212-00706 *Seeding (Native) Drill - (Pilot Program ONLY) 8. 860 0. 000
ACRE 0. 000 0. 00
957. 00000 0. 000 0. 00
0180 212-00708 *Seedi ng (Native) Broadcast - (Pilot Program ONLY) 1. 000 0. 000
ACRE 0. 000 0. 00
970. 00000 0. 000 0. 00
0185 213-00012 *Spray-on Mil ch Bl anket 14. 000 0. 000
ACRE 0. 000 0. 00
3, 000. 00000 0. 000 0. 00
0190 213-00150 *Bonded Fi ber Matrix 10. 000 0. 000
ACRE 5. 000 15, 000. 00
3, 000. 00000 5. 000 15, 000. 00
0195 216-00201 *Soil Retention Bl anket (Straw Coconut) (Bi odegradable 16, 000. 000 0. 000
Cl ass
SY 0. 000 0. 00
2.15000 0. 000 0. 00
0200 240-00010 *Renpval of Nests 10. 000 10. 000
HOUR 0. 000 0. 00
160. 00000 10. 000 1, 600. 00
0205 240-00020  Netting 1, 500. 000 1, 500. 000
SY 0. 000 0. 00
1.10000 1, 500. 000 1, 650. 00
0210 304-06007  Aggregate Base Course (Cl ass 6) 952. 000 0. 000
cY 0. 000 0.00
31. 00000 0. 000 0. 00
0215 403-00720 Hot M x Asphalt (Patching) (Asphalt) 20. 000 0. 000
TON 0. 000 0. 00
115. 00000 0. 000 0. 00
0220 403-34721 *Hot Mx Asphalt (Grading SX) (75) (PG 58-28) 1, 541. 000 0. 000
TON 0. 000 0. 00

111. 00000 0. 000 0. 00



CONTI D: c21011 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 21011-BID ESTI MATE RUN 08/ 30/ 2018
PRQJECT: FBRO96A- 047 ESTI MATE NO 0002 14: 48: 40
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 411-10255 *Enul si fied Asphalt (Sl ow Setting) 531. 000 0. 000
GAL 0. 000 0.00
4. 25000 0. 000 0. 00
0230 506-00206 Riprap (6 Inch) 5. 000 0. 000
cY 0. 000 0. 00
65. 00000 0. 000 0. 00
0235 603-10240 24 Inch Corrugated Steel Pipe 20. 000 0. 000
LF 0. 000 0.00
120. 00000 0. 000 0. 00
0240 603-30024 24 Inch Steel End Section 2.000 0. 000
EACH 0. 000 0. 00
500. 00000 0. 000 0. 00
0245 606-00301 *Guardrail Type 3 (6-3 Post Spacing) 31 inch M dwest 1, 050. 000 0. 000
Guardrail System
LF 0. 000 0.00
27.00000 0. 000 0. 00
0245 MATERI AL ALLOMNCE W Beam Rail, Galv 0. 000
LF 1, 050. 000 14, 297. 85
13. 61700 1, 050. 000 14, 297. 85
0250 606-02005 *End Anchorage (Fl ared) 4.000 0. 000
EACH 0. 000 0.00
2,500. 00000 0. 000 0. 00
0250 MATERI AL ALLOMNCE Guardrail End Treat 0. 000
EACH 4.000 4,919. 52
1, 229. 88000 4.000 4,919. 52
0255 607-00010 *Corner and Line Brace Post 8. 000 0. 000
EACH 0. 000 0.00
307. 00000 0. 000 0. 00
0260 607-01000 *Fence Barbed Wre with Metal Posts 1, 528. 000 0. 000
LF 0. 000 0. 00
2. 25000 0. 000 0. 00
0265 607-11580  *Fence (Tenporary) 1, 503. 000 1, 503. 000
LF 0. 000 0.00

4.70000 1, 503. 000 7,064. 10



CONTI D

PREV QTY/

ROADWAY

CAT NO0200

0270 612-00001

0275

612- 00002

0280

612- 00003

0285

621- 00425

0290

624- 20060

0295

625- 00000

0300

626- 00000

0305

626- 01103

0310

627-00011

0315

627-00013

0320 629-01110

c21011
21011-BID
FBRO96A- 047
| TEM
DESCRI PTI ON

*Del i neator (Type I)

*Del i neat or

(Type I1)

*Del i neator (Type II1)

*Det our

60 I nch Drainage Pipe (C ass 0)

*Construction Surveying

*Mobi | i zati on

*Public Information Services (Tier

1)

*Pavenent Marking Pai nt (\Waterborne)

*Pavenment Marking Paint (H gh Build)

Locate Monunents

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
40. 000
EACH
27.00000
2.000
EACH
32. 00000
4. 000
EACH
37. 00000
1. 000

LS
240, 000. 00000

300. 000
LF

120. 00000
1. 000

LS
20, 000. 00000
1. 000

LS

195, 000. 00000

1. 000

LS
6, 000. 00000
68. 000

GAL
85. 00000
34. 000

GAL
96. 00000
10. 000

HOUR

140. 00000

QrY TH'S PERI OD
QTY TO DATE

10.
. 000
10.

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 250
. 250
. 500

. 228
. 318
. 546

. 200
. 200
. 400

. 000
39.
39.

000
000

. 000
. 000
. 000

000

000
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240, 000

5, 000

62,010

1, 200

3,315

.00

.00

.00

00

.00

00

00

00

00

.00

.00

14:48: 40

AMOUNT

240, 000

36, 000

10, 000

106, 470

2,400

3,315

1, 400

.00

.00

.00

00

00

00

00

00

00

.00

00



CONTI D: c21011 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 21011-BID ESTI MATE RUN 08/ 30/ 2018
PRQJECT: FBRO96A- 047 ESTI MATE NO 0002 14: 48: 40
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0325 630-00000  Fl aggi ng 400. 000 6. 000
HOUR 180. 000 4, 005. 00
22. 25000 186. 000 4,138.50
0330 630- 00007 *Traffic Control Inspection 65. 000 20. 000
DAY 10. 000 1, 330. 00
133. 00000 30. 000 3,990. 00
0335 630-00012 *Traffic Control Managenent 40. 000 3. 000
DAY 21.000 15, 015. 00
715. 00000 24.000 17, 160. 00
0340 630-80002 *Fl ashi ng Beacon (Sol ar) 4. 000 2.000
EACH 0. 000 0. 00
850. 00000 2. 000 1, 700. 00
0345 630-80338 *Barricade (Type 3 MD) (Tenporary) 4.000 0. 000
EACH 2.000 370. 00
185. 00000 2.000 370. 00
0350 630-80341 *Construction Traffic Sign (Panel Size A) 26. 000 3. 000
EACH 10. 000 220. 00
22.00000 13. 000 286. 00
0355 630-80342  *Construction Traffic Sign (Panel Size B) 34. 000 13. 000
EACH 4.000 128. 00
32. 00000 17. 000 544. 00
0360 630-80343 *Construction Traffic Sign (Panel Size C) 18. 000 0. 000
EACH 0. 000 0. 00
43.00000 0. 000 0. 00
0365 630-80344  *Construction Traffic Sign (Special) 150. 000 0. 000
SF 0. 000 0. 00
5. 30000 0. 000 0. 00
0370 630-80355 *Portabl e Message Sign Panel 2.000 1. 000
EACH 0. 000 0. 00
4, 300. 00000 1. 000 4,300. 00
0375 630-80358 *Advance Warning Flashing or Sequencing Arrow Panel (C 0. 000 0. 000
Type
ye) EACH 0. 000 0. 00

212. 00000 0. 000 0. 00



CONTI D:

ROADWAY

CAT NO0200

0380 630-80360

0385

630- 80363

0390

630- 80370

0395

630- 80380

0400

630- 85010

0405

630- 85041

0410

700- 70010

0415

700-70011

0420

700- 70012

0425

700- 70016

0430 700-70019

c21011
21011-BID
FBRO96A- 047
| TEM
DESCRI PTI ON

*Drum Channel i zi ng Devi ce

*Drum Channel i zi ng Device (Wth Light) (Flashing)

Concrete Barrier (Tenporary)

*Traffic Cone

*| npact Attenuator (Tenporary)

*Mobi | e Attenuator

F/ A M nor Contract Revisions

F/ A Partnering

F/ A Asphal t Pavenent |ncentive

F/ A Fuel Cost Adj ustnment

F/ A Asphalt Cenent Cost Adj ustnent

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
50. 000
EACH
11. 00000
25. 000
EACH
16. 00000
3, 000. 000
LF
15. 00000
75. 000
EACH
9. 00000
4. 000
EACH
1, 600. 00000
0. 000
DAY
80. 00000
60, 000. 000
FA
1. 00000
0. 000
FA
1. 00000
9, 000. 000
FA
1. 00000
0. 000
FA
1. 00000
4,500. 000
FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

3. 000
20. 000
23.000

0. 000
9. 500
9. 500

0. 000
1, 500. 000
1, 500. 000

22.500
12. 500
35. 000

0. 000
2.000
2.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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220.

152.

22, 500.

112.

3, 200.

00

00

.00

.00

.00

.00

.00

.00

14:48: 40

AMOUNT

253.

152.

22, 500.

315.

3, 200.

00

00

00

00

00

.00

.00

.00

.00

.00

.00



CONTI D:

CAT NO0200

0435 700- 70060

0440 700-70380

CAT NO0300

0445 202- 00400

0450

206- 00000

0455

206- 00100

0460

506- 00218

0465

601- 03030

0470

602- 00000

0475 603-71508

CAT NO0400

0480 620-00002

C21011

21011-BI D

FBRO96A- 047

| TEM
DESCRI PTI ON

ROADWAY

F/' A Adjust Utility

F/ A Erosion Control
K-17- FF

Renoval of Bridge

Structure Excavation

Structure Backfill (dass 1)

Ri prap (18 Inch)

*Concrete Cass D (Box Cul vert)

*Rei nforcing Steel

15 x 8 Foot Concrete Box Cul vert (Precast)

CONSTRUCTI ON ENGl NEERI NG BI D | TEMS

Field Ofice (Cass 2)

ESTI MATE NO 0

COLORADO DEPARTMENT OF TRANSPORTATI ON

002

CURRENT PREV QTY/

QUANTI TY/ QrY TH'S PERI OD
UNI TS QTY TO DATE
UNI'T PRI CE
0. 000 0. 000
F A 0. 000
1. 00000 0. 000
2,500. 000 0. 000
F A 0. 000
1. 00000 0. 000
CAT 0200 CURRENT AMI $ 1,364,578.12 %
1. 000 0. 000
EACH 1. 000
38, 000. 00000 1. 000
401. 000 0. 000
cY 200. 000
25. 00000 200. 000
396. 000 0. 000
cYy 0. 000
65. 00000 0. 000
161. 000 0. 000
cY 93. 000
62. 00000 93. 000
144.000 0. 000
cy 0. 000
450. 00000 0. 000
30, 000. 000 0. 000
LB 0. 000
4.00000 0. 000
198. 000 0. 000
LF 0. 000
1, 800. 00000 0. 000
CAT 0300 CURRENT AMI $  624,947.00$

1. 000 1. 000
EACH 0. 000
20, 000. 00000 1. 000
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438, 840.

38, 000.

5, 000.

5, 766.

.00
20, 000.

14:48: 40
CUMULATI VE
AMOUNT

.00
0. 00

.00
0. 00
57$% 573,719.37

00
38, 000. 00

00
5, 000. 00

.00
0. 00

00
5, 766. 00

.00
0. 00

.00
0. 00

.00
0. 00

00



CONTI D: c21011 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 21011-BID ESTI MATE RUN 08/ 30/ 2018
PRQJECT: FBRO96A- 047 ESTI MATE NO 0002 14: 48: 40
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0485 620-00012 Field Laboratory (C ass 2) 1. 000 1.000
EACH 0. 000 0. 00
20, 000. 00000 1. 000 20, 000. 00
0490 620-00020 Sanitary Facility 2.000 2.000
EACH 0. 000 0. 00
1, 000. 00000 2.000 2, 000. 00
CAT 0400 CURRENT AMT $ 42,000. 00 $ 0.00% 42, 000. 00

PROJECT TOTAL CURRENT AMI $ 2,031,525.12$% 487,606.57$ 664, 485. 37



